

- WiMAX base station tests

- Clients wings-c2-1g213-d, wings-4c-3g220-d, wings-4c-35g266-d used in testing
- Working to get the 6250 card working with the Cisco WiMax base station.
- Testing halted due to power source failure on ASN-GW server.
- Setting up temporary server to act as failed server

- Hardware installation

- Fiber connection planned to run from Waisman Center to the WiNGS lab for total control over networking
- Fiber cable currently on 2nd floor of Waisman Center
- Additional fiber arrived last week
- Could take up to 3 weeks to complete installation of fiber
- Went over installation with plant management and everything is in order

