

wimaxrf development status

- Airspan BS configuration without Netspan
- Setup sequence reverse engineered and reimplemented from scratch
- For proper testing, we need to reset the BS to factory defaults
- How?

wimaxrf development status

- Client and BS stats gathering

.Done

.Airspan reports data in bytes, NEC in PDUs

➤ We decided to use bytes everywhere

➤ NEC code must be updated

wimaxrf development status

- Client registration

- In progress

- OMF 5.4 compatibility

- Porting done (by Ivan)