

Quilt GENI R&E Community Workshop Project Status Report

Period: 03/31/2010

I. Major accomplishments

A. Milestones achieved

- Convened GENI workshop planning committee
- Target workshop to be held in conjunction with GEC8
- Developed working draft of workshop

B. Deliverables made

II. Description of work performed during last quarter

A. Activities and findings

- a. Convened weekly calls of workshop committee to
 - i. provide input on workshop agenda – identify key topics and speakers for the workshop
 - ii. discuss logistics for the workshop
 - iii. discuss best communication channels to utilize for advertising the workshop for the appropriate workshop audience

b. Project participants:

- Jen Leasure, The Quilt
- Colleen Driscoll, The Quilt
- Rob Ricci, University of Utah
- Steve Corbato, University of Utah
- Peter O'Neil, MAX
- Prasad Calyam, OARnet
- Matt Zekauskas, Internet2
- Heidi Picher Dempsey, GPO

C. Publications (individual and organizational)

D. Outreach activities

- Formed workshop committee
- Initiated contact and confirmation of speakers for the workshop
- Participation in GEC7 and provided information about the upcoming workshop
- Engaged with EDUCAUSE to assist with marketing to campus IT representatives for workshop

E. Collaborations

- Working with EDJ Associates to coordinate logistics for GEC8 and GENI workshop

F. Other Contributions