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Summary  

· Operating within Budget

· Milestones completed as planned

Major Accomplishments 

Milestones Achieved
MOXI completed a majority of Spiral 4 milestones prior to GEC14, including design acceptance, hardware selecting, deployment and demonstrations.
Deliverables Made

MOXI deployed two regional switches at CIC and Indiana, both with FOAM-managed FlowVisor.  CIC and Indiana FOAM’s reporting monitoring data with GMOC.

Description of Work Performed Since Previous GEC.

Activities and Findings

· Reviewed design with GENI participants

· Selected HP 5406v2 switches and Dell servers for FOAM/FlowVisor

· Acquired and tested switches and servers

· Deployed HP5406v2 switch and Dell server at CIC and Indiana
· Delivered HP5406v2 switch and Dell server to MERIT
· Demonstrated monitoring capabilities at GEC14
· GMOC collecting data from MOXI switches
Project Participants

During this time, key participants in GMOC included:

Jon-Paul Herron, PI

Tom Johnson, GMOC Engineer

Brent Sweeny, CIC Engineer

Jeff Ambern, Indiana Gigapop Engineer
Roy Hockett, U of Michigan Network Architect

Robert Duncan, MERIT Director of Infrastructure Architecture and Strategy

Bert Rossi, MERIT Lead Network Engineer
Presentations and Publications

Outreach Activities
Collaborations
MOXI engaged resources at GMOC, CIC, Indiana, MERIT and Internet2 to complete project milestones.

GMOC: Integrated MOXI infrastructure into GMOC monitoring and data collection.

CIC: Completed MOXI GENI Aggregator infrastructure deployment at CIC in Chicago, IL.

Indiana: Completed MOXI GENI Aggregator infrastructure deployment at Indiana in Indianapolis, IN. 
MERIT: Delivered MOXI GENI Aggregator infrastructure and continue to work towards regional completion.
Internet2: Established connectivity between MOXI and Internet2 OpenFlow portion of the GENI Integrated Backbone.


